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  MEMORANDUM 
 

To:  CMAQ Project Selection Committee 
 

From:  CMAP Staff 
 

Date:  June 18, 2015 
 

Re:  CMAQ Transit Project Expenditure Updates – Thru March 30, 2015 
 

 

Staff conducted the Quarterly Transit Project Expenditure Update.  This effort is intended to track 

transit project expenditures after each project has been obligated.  Of the 40 transit projects reported 

on this quarter, 7 are complete, but not closed out.  9 projects have not expended any CMAQ funds 

yet.  The table below summarizes the agencies’ responses and provides federal dollars expended, 

unexpended balances, and the percent of obligated CMAQ funds expended on each agency’s 

projects (excluding closed projects) to show the degree to which active projects are yet to be 

undertaken. 

 

Agency RTA CTA Metra Pace CDOT Totals 

Active Projects 7 8 11 6 8 40 

Projects added to the 
quarterly  1 3   4 

New "close outs" 0 0 0 0 0 0 

Completed projects (but 
not closed) 1 1 2 1 2 7 

Active Projects with  no 
expenditures  0 2 7 0 0 9 

Combined  % expended 
on active projects 9.27% 45.82% 16.01% 67.16% 52.15% 41.97% 

Federal Dollars 
expended on active 
projects 4,188,731 15,457,345 4,969,852 19,962,499 66,301,068 110,879,495 

Remaining Balance on 
Active Projects (Federal 
Dollars) 40,983,453 15,678,580 26,078,148 9,763,229 60,823,932 153,327,342  

             

 


